

STATINTL

TO: Inspection Branch/PD/OL

DATE **3 April 1962**

REPORT PERIOD: **Final**

CONTRACT #

REPORT # **Final Report**

(If final, so state)

Contractor

Address

Commodity/Service **PIEII II** Classification **Unclassified** **CPFF**

No. Of Prototypes **One** Contract Completion Date **Delivered to HPIC on 15 January 1962**

The Contract is on schedule: Yes No

The Contractor will remain within his allocated funds: Yes No

An extension of time will be necessary: Yes No

All phases of the technical progress are satisfactory: ☒ Yes No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement ☐ Unsatisfactory

Comments: **The PIEII II was delivered to the warehouse on 15 January 1962. It has not been accepted till now because the necessary schematics had not been received.** STATINTL

STATINTL

STATINTL

Recommended Action: **That the PIEII II be accepted with the exception that certain plug in test equipment requested by has not yet been received.** STATINTL

Date of last visit to Contractor's Plant: **on 21 Sept 1961** STATINTL

Reported

by:

Division & Extension

ILLEGIB

DECLASS REVIEW by NIMA/DOD